

FY2017 Grants Watch (updated through October 10, 2016)

DUNS: 158851998

NEW = SHADED						Grant STATUS			
Funding Agency	Grant ID	Contract No.	Program Info	State/Federal	CFDA	Notes:	Grant Period	Town Grant	Town Match
LCPC			2012	Federal 80%	NEED #	Project needs environmental	2012-2013		State agreed to
Brownfields Program			LVRT Trailhead - BROWNFIELD off Depot and Morey	20%		Encapsulation Plan - Ross Env.	20% Town (all inkind)		Brownfields 6/9/2016
			<i>Construction</i>	Town&V Match		State removed 2 tanks - Dec 15	Moving from Norther Borders		\$ 45,600
				\$11,400		Contact: LCPC Tasha Wallis	to brownfiled grant		\$ 11,400
VTRANS			2016		20.205	Awarded June 10, 2016	2016 Summer		Work On-Going
Better Roads			Road Erosion Inventory and Budget	80% Fed		Work complete by 10/31/2017	Interns with LCPC		
BR0044			All town roads	20% Town		Grant Agreement #BR0044			
						Met with LCPC staff 10-04			\$ 7,680
						Contact: Alan.may@state.vt.us			\$ -
VTRANS			2016 Erosion Control Improvements	80% State	None	Awarded June 2015	Construction Started		COMPLETED
Better Back Roads			Intersection of Cooper Hill & McKinstry Hill Road	20% Town		AWARDED \$10,000	1-Sep-16		
						Grant Agreement 8/13/15			
						Alan confirmed work thru 12/31/16	<i>Pending Reimbursement</i>		\$ 10,000
						Contact: Alan.may@state.vt.us			\$ 2,500
VTRANS			2016 Erosion Control Improvements	80% State	None	Application due April 15	no later than Spring 2017		Trying for
new "Better Roads"			Bornemann Road	20% Town		Seeking \$20,000	Met with Sigh Searles 3/30/16		Fall 2016
Contract Pending						Awarded \$20,000 June 13, 2016	Grant Awarded		
						Work complete by 10/31/2017	<i>Grant Signed Sept 2016</i>		\$ 20,000
						Contact: Alan.may@state.vt.us			\$ 9,500
HRRR			North Hyde Park Road Improvements	No Required		State to complete by June 2017			
			COMBINED WITH CENTERVILLE HRRR	Town Match		No cost to Town			
			<i>Construction</i>			Contact: Rob Moore LCPC			
VTRANS			2014	100% State	None	State to complete by June 2017			On-Going
HRRR			Centerville Road Signage and North Hyde Park Road Signs	No Required		No cost to Town	100% by State, State Admin.		through 2017
			<i>Construction</i>	Town Match		Waiting for Agreement			
						Contact: Rob Moore LCPC			100% by State
US Fish & Wildlife			2015 Aquatic Organism Passage Grant	est. 75% fed	NEED #	Approved moving forward with grant	2017 Construction		On-Going
Lamoille County			Cleveland Corners at Rodman Brook			02-12-2015 Selectboard			
Conservation District (LCCD)			<i>Construction - Cost Est \$250,000</i>			Design Work in 2016	Town provide labor		Not yet available
			Replace Culvert via LCCD in 2016			Contact: Kim Komer LCCD	Material & Equip by Grant		
LCCD			2015 Ecosystem Restoration Grant	100%	NEED #	Update by Kim K 8/13/2015	2016Construction		COMPLETED
US Fish & Wildlife			Depot Street Stormwater Project			DRB Approved Oct 23 2015	\$75,000		
			<i>Construction - Spring 2016</i>			Shed removed 5-31-16	Town provides labor		
						Contact: Kim Komer LCCD	Material & Equip by Grant		
VT DHS			2015 Assistance to Firefighters Grant	95% Fed	NEED #	Award in Fall 2015			Purchases Completed
US DHS			Hyde Park Fire Department Equipment			Submitted Dec 2014	AWARDED		\$ 142,000
			Air Paks to meet current standards			Chief Webster is managing	Close Out - October 2016		Need to close out grant
			Chief Webster administering grant			Purchase in Spring 2016			
						david.parr@fema.dhs.gov			