

Funding Agency						Status
Grant ID	Project Title	State/Federal Share	CFDA#	Notes:	Grant Next Steps & Costs	Grant Amount
Contract No.						Town Match
LCPC		80% Fed 20% Town	CFDA#		2012-2019	Work On-Going
Brownfields Program	<b>LVRT Trailhead - BROWNFIELD</b> off Depot and Morey <i>Construction</i>			Request for Quotes Emailed Nov 5 2018 to 5 vendors Town Completed Encasulation Aug 2018 State removed 2 tanks - Dec 2015 Contact: LCPC / seth@lpcvt.org	20% Town (all inkind) Brownfields Funding Ok'd 6/9/2016 <b>Next: Fencing - planned Dec 2018</b> Est. Project Cost: \$57,000	\$ 45,600 \$ 11,400
VT ANR	<b>2017 Ecosystem Restoration Grant</b> <b>Village Master Stormwater Plan</b> <i>Planning Study Only</i>	80% State 20% Town	None	Grant Awarded - Work Due Nov 2018 Pending Grant Agreement - State & LCCD only Contact: Peter Danforth / lcdddirector@gmail.com	2018 Planning Work Some local admin. Match <b>Next: Soil test pits at 3 sites going to 30%</b> Est. Project Cost: \$24,000	Work On-Going \$ 19,200 \$ 4,800
VTRANS/ACCD	<b>2018 Erosion Control Improvements</b> West Main and Johnson St Extension CA0476 <i>Final Design and Implementation</i>	80% State 20% Town	20.205	3rd Grant = \$435,825 September 14, 2017 Grant Agreement SIGNED Jan 19, 2018 Contact: joel.perrigo@vermont.gov	Conceptual Plans needed <i>Working With Dufresne Group &amp; Summit Engineering</i> <b>Next: Concept Plan; Needs State OK</b> Est. Cost: \$906,191 (all phase since 2005)	Work On-Going \$ 435,825 \$ 108,956
VT ANR	<b>2018 Ecosystem Restoration Grant</b> Centerville Brook Outfall Stabilization <i>Final Design and Implementation</i>	79.7% State 20.3% Town	None	Awarded to LCCD - July 2018 LOS issued by Selectboard 01-08-2018 Contact: Peter Danforth / lcdddirector@gmail.com	2018-2019 Work Plan Work with Andres at Watershed Consulting on Application <b>Next: Plan Review - Const May 2019</b> Est. Project Cost \$21,329	Work On-Going \$ 17,000 \$ 4,329
VTRANS/ACCD	<b>2018 Better Connections</b> Village and Town Joint Application "Main Street Action Plan" - <i>Scoping Study</i>	80% State 20% Town (Pedestrian Reserve)	None	Application Submitted Jan 31, 2018 PCF Signed March 7, 2018 Public Event #1 - Home Day 09/15 <b>LEDC grant \$15,000 received</b> Contact: jacki.cassino@vermont.gov	Public Event #2 held 11/07/18 VTrans Award - \$63,000 LEDC provided \$15,000 <b>Next: Public Event #3 Spring 19</b> Est. Project Cost: \$85,000	Work On-Going \$ 78,000 \$ 7,000
VTRANS	<b>2018 Clean Water Fund Grant</b> Culvert replacements and stabilization <i>Implementation Project</i>	80% State 20% Town (Stormwater Reserve)	None	Application Submitted June 22, 2018 Battle Row Road - Hydrologically-Connected Segments Lamoille Construction culvert work - Aug 2018 Contact: rob@lpcvt.org	AWARDED July 25, 2018 Funds available to each town LCPC to manage funds/oversee project <b>Next: Project Completed 11/06/2018</b> Est. Project Cost: \$19,000	Close Out Grant Pending \$ 13,600 \$ 5,300
DHCA	2019 VT Muncpal Planning Grant <b>Consortium - Community Rating System</b> "CRS" FEMA Flood Insurance Program <i>Department of Housing and Community Affairs Annual Grant Program</i>	100% State Match by LCPC	None	Locally managed by LCPC with Town of Stowe and Town of Wolcott as co-applicants Planning Only - Benefits of Joining CRS ex. Reduced flood insurance premiums Contact: seth@lpcvt.org	12-01-2018 to 12-01-2019 100% State <b>Next: Selectboard Accept Dec 10th</b> Est Cost \$18,600	AWARDED \$ 16,800 In-kind work
VNRC	<b>2018 Small Grants for Smart Growth</b> Update to Local Permit Guide Pamphlet <i>Submitted by Town Planning Commission</i>	100% VNRC	None	Economic Development / Smart Growth Info Application submitted November 6, 2018 to VNRC Work with LCPC Kate Lalley and Village Contact: Kate - kmccarthy@vnrc.org	12-01-2018 to 09-01-2019 <b>Next: Kick Off Meeting w/Kate</b> Est. Cost \$2,000	AWARDED \$ 1,500 \$ 500
LCBP	<b>2019 Lake Champlain Basin Program</b> Hyde Park Net Zero Showcase Project <i>Submitted by Town Planning Commission</i>	100% Federal	NEEDED	Application submitted November 28, 2018 Procurement Rules Apply Contact: Kathy Jarvis Kjarvis@lcbp.org	<b>Next: Funding decision late Feb. 2019</b> Est. Cost \$50,000	Award Decision Pending \$ 50,000 \$ -
VT Arts Council	<b>2019 Animating Infrastructure Program</b> Add HPES student art to LVRT Trailhead	100% VAC	None	Partnering with HPES, GMTCC, VT Studio Center and Hyde Park Arts (Peter Gallo) Contact: Michelle B. mbailey@vermontartscouncil.org	Letter of Intent Due 12/10 <b>Next: If selected, application due 3/19</b>	Application Due March 2019 \$ 15,000 \$ -
VT DEC	<b>2019 Wetland Easements and Restoration</b> Improve wetland function and flow <i>Assistance from Lamoille County Conservation District</i>	100% State	None	Partnering w/ Lamoille Valley Property Owners Assoc. Watershed Consulting working w/ Town on Application Contact: David.Pasco@vermont.gov	Work to be completed by Nov 2020 Application due 12-14-2018 <b>Next: Selectboard Approval Dec 10th</b> Est. Cost \$40,000	Application Pending \$ 40,000 \$ -