

GRANT WATCH
Updates since last report are **SHADED**
Updated through February 11, 2019

Funding Agency				Status
Grant ID	Project Title	State/Federal Share	CFDA#	Grant Amount
Contract No.			Notes:	Town Match
				Grant Next Steps & Costs
LCPC		80% Fed 20% Town	CFDA#	Work On-Going
Brownfields Program	LVRT Trailhead - BROWNFIELD off Depot and Morey <i>Construction</i>	\$11,400	Brownfields Funding Ok'd 6/9/2016 Town Completed Encapsulation Aug 2018 State removed 2 tanks - Dec 2015 Wire Fence Installed 12/28/2018 Contact: LCPC / seth@lpcvt.org	2012-2019 20% Town (all inkind) VT Arts Council grant not awarded Next: Need to identify funding Est. Project Cost: \$57,000
				\$ 45,600
				\$ 11,400
VT ANR		80% State 20% Town	None	Work On-Going
	2017 Ecosystem Restoration Grant Village Master Stormwater Plan <i>Planning Study Only</i>		Grant Awarded - Work Due Nov 2018 Pending Grant Agreement - State & LCCD only Contact: Peter Danforth / lccddirector@gmail.com	2018 Planning Work Soil Test Pits Done - Jan 4 Some local admin. Match Next: 30% Designs on three sites 3/2019 Est. Project Cost: \$24,000
Pending ID				\$ 19,200
				\$ 4,800
VTRANS/ACCD		80% State 20% Town	20.205	Work On-Going
EH05(37) & MM18(11)	2018 Erosion Control Improvements West Main and Johnson St Extension CA0476 \$69,000 available for road realignment via Village EH(05) <i>Final Design and Implementation</i>		3rd Grant = \$435,825 September 14, 2017 Grant Agreement SIGNED Jan 19, 2018 Contact: joel.perrigo@vermont.gov	Conceptual Plans needed <i>Working with Summit Engineering</i> <i>Army Corps Permit Issued 02/2019</i> Next: VTRans approval needed Est. Cost:\$906,191 (all phase since 2005)
				\$ 435,825
				\$ 108,956
VT ANR		79.7% State 20.3% Town	None	Work On-Going
	2018 Ecosystem Restoration Grant Centerville Brook Outfall Stabilization Pending ID <i>Final Design and Implementation</i>		Awarded to LCCD - July 2018 LOS issued by Selectboard 01-08-2018 Contact: Peter Danforth / lccddirector@gmail.com	2018-2019 Work Plan Work with Andres at Watershed Consulting on Application Next: Plan Review - Const May 2019 Est. Project Cost \$21,329
State ANR				\$ 17,000
				\$ 4,329
VTRANS/ACCD		80% State 20% Town	None	Work On-Going
	2018 Better Connections Village and Town Joint Application "Main Street Action Plan" - <i>Scoping Study</i>	(Pedestrian Reserve)	Application Submitted Jan 31, 2018 PCF Signed March 7, 2018 Public Event #1 - Home Day 09/15 LEDC grant \$15,000 received Contact: jacki.cassino@vermont.gov	Public Event #2 held 11/07/18 VTrans Award - \$63,000 LEDC provided \$15,000 Next: Public Event #3 Spring 19 Est. Project Cost: \$85,000
Pending ID				\$ 78,000
				\$ 7,000
VTRANS		80% State 20% Town	None	Close Out Grant Pending
	2018 Clean Water Fund Grant Culvert replacements and stabilization <i>Implementation Project</i>	(Stormwater Reserve)	Application Submitted June 22, 2018 Battle Row Road - Hydrologically-Connected Segments Lamoille Construction culvert work - Aug 2018 Contact: rob@lpcvt.org	AWARDED July 25, 2018 Funds available to each town LCPC to manage funds/oversee project Next: Project Completed 11/06/2018 Est. Project Cost: \$19,000
2018 Grant-In-Aid				\$ 13,600
				\$ 5,300
DHCA		100% State	None	Work On-Going
	2019 VT Muncipal Planning Grant Consortium - Community Rating System "CRS" FEMA Flood Insurance Program <i>Department of Housing and Community Affairs Annual Grant Program</i>	Match by LCPC	Locally managed by LCPC with Town of Stowe and Town of Wolcott as co-applicants Planning Only - Benefits of Joining CRS ex. Reduced flood insurance premiums Contact: seth@lpcvt.org	12-01-2018 to 12-01-2019 100% State FEMA"Discovery" meeting 03/26;Johnson Next: FEMA"Discovery" overlap? Est Cost \$18,600
MPG-19-0037				\$ 16,800
				In-kind work
VNRC		100% VNRC	None	Work On-Going
	2018 Small Grants for Smart Growth Update to Local Permit Guide Pamphlet <i>Submitted by Town Planning Commission</i>		Economic Development / Smart Growth Info Application submitted November 6, 2018 to VNRC Work with LCPC Kate Lalley and Village Contact: Kate - kmccarthy@vnrc.org	12-01-2018 to 09-01-2019 Kick-Off with Kate/Seth 12-13-18 Next: Meet w/ Town PC in February Est. Cost \$2,000
Small Grants				\$ 1,500
				\$ 500
LCBP		100% Federal	NEEDED	Award Decision Pending
	2019 Lake Champlain Basin Program Hyde Park Net Zero Showcase Project <i>Submitted by Town Planning Commission</i>		Application submitted November 28, 2018 Procurement Rules Apply Contact: Kathy Jarvis Kjarvis@lcbp.org	Next: Funding decision late Feb. 2019 Est. Cost \$50,000
				\$ 50,000
				\$ -
VT Arts Council		100% VAC	None	NOT SELECTED
	2019 Animating Infrastructure Program Add HPES student art to LVRT Trailhead		Letter of Intent to Apply Submitted 12/10/2018 Partnering with HPES, GMTCC, VT Studio Center and Hyde Park Arts (Peter Gallo) Contact: Michelle B. mbailey@vermontartscouncil.org	VT Arts Council to choose who can formally apply - 02/2019 Next: If selected, application due 3/19 Est. Cost \$15,000 - \$20,000
				\$ 15,000
				\$ 5,000