

Funding Agency					Status
Grant ID		State/Federal Share	CFDA#	Notes:	Grant Amount
Contract No.	Project Title				Town Match
LCPC Brownfields Program	LVRT Trailhead - BROWNFIELD off Depot and Morey <i>Construction</i>	80% Fed	CFDA#	Brownfields Funding Ok'd 6/9/2016	2012-2019
		20% Town		Town Completed Encapsulation Aug 2018	
				State removed 2 tanks 12/2015/Wire Fence 12/2018	
				VT DOC topsoil and seeded June 2019	
				Contact: LCPC / seth@lcpvvt.org	Next: VT ANR Easement
		\$11,400			Est. Project Cost: \$25,000
VT ANR Pending ID	2017 Ecosystem Restoration Grant Village Master Stormwater Plan <i>Planning Study Only</i>	80% State	None		2018 Planning Work
		20% Town		Grant Awarded - Work Due Nov 2018	Soil Test Pits Done - Jan 4
				Pending Grant Agreement - State & LCCD only	Sylvan Dr & Town Office Sites
				Contact: Peter Danforth / lcdddirector@gmail.com	Next: Need 1111 Vtrans OK
					Est. Project Cost: \$24,000
VTRANS/ACCD EH05(37) & MM18(11) CA0476	2018 Erosion Control Improvements West Main and Johnson St Extension \$69,000 available for road realignment via Village EH(05) <i>Final Design and Implementation</i>	80% State	20.205		After approvals - then ROW&Const.2020
		20% Town		<i>Working with Summit Engineering</i>	<i>Army Corps Permit Issued 02/2019</i>
				3rd Grant = \$435,825 September 14, 2017	VTrans final review started March 8, 2019
				Grant Agreement SIGNED Jan 19, 2018	Next: VTrans final approval - est.Sept.
				Contact: joel.perrigo@vermont.gov	Est. Cost:\$906,191 (all phase since 2005)
VT ANR State ANR Pending ID	2018 Ecosystem Restoration Grant Centerville Brook Outfall Stabilization <i>Final Design and Implementation</i>	79.7% State	None		2018-2019 Work Plan
		20.3% Town		Awarded to LCCD - July 2018	
				LOS issued by Selectboard 01-08-2018	Watershed Consulting Design/inspect
					Next: LCCD Reimbursing JBW Invoice
				Contact: Peter Danforth / lcdddirector@gmail.com	Est. Project Cost \$21,329
VTRANS/ACCD Pending ID	2018 Better Connections Village and Town Joint Application "Main Street Action Plan" - <i>Scoping Study</i>	80% State	None	Application Submitted Jan 31, 2018	Public Event #3 held 06/15/2019
		20% Town		PCF Signed March 7, 2018	VTrans Award - \$63,000
		(Pedestrian Reserve)		Public Event #1 - Home Day 09/15	LEDC provided \$15,000
				Public Event #2 held 11/07/2018	Next: Concept plans for roads-October
				Contact: jacki.cassino@vermont.gov	Est. Project Cost: \$85,000
VTRANS 2018 Grant-In-Aid	2018 Clean Water Fund Grant Culvert replacements and stabilization <i>Implementation Project</i>	80% State	None		AWARDED July 25, 2018
		20% Town		Application Submitted June 22, 2018	Completed 11/06/2018
		(Stormwater Reserve)		Battle Row Road - Hydrologically-Connected Segments	LCPC to manage funds/oversee project
				Lamoille Construction culvert work - Aug 2018	Next: Reimbursement Submitted
				Contact: rob@lcpvvt.org	Est. Project Cost: \$19,000
DHCA MPG-19-0037	2019 VT Muncipal Planning Grant Consortium - Community Rating System "CRS" FEMA Flood Insurance Program <i>Department of Housing and Community Affairs Annual Grant Program</i>	100% State	None	Locally managed by LCPC with Town of Stowe	12-01-2018 to 12-01-2019
		Match by LCPC		and Town of Wolcott as co-applicants	100% State
				Planning Only - Benefits of Joining CRS	FEMA"Discovery" meeting 03/26;Johnson
				ex. Reduced flood insurance premiums	Next: LCPC staff managing
				Contact: seth@lcpvvt.org	Est Cost \$18,600
VNRC Small Grants	2018 Small Grants for Smart Growth Update to Local Permit Guide Pamphlet <i>Submitted by Town Planning Commission</i>	100% VNRC	None	Economic Development / Smart Growth Info	12-01-2018 to 09-01-2019
				Application submitted November 6, 2018 to VNRC	Final drafts provided 06/1/19
				Work with LCPC Kate Lalley and Village	Next: Closeout with VNRC
				Contact: Kate - kmccarthy@vnrc.org	Est. Cost \$2,000
LCBP	2019 Lake Champlain Basin Program Hyde Park Net Zero Showcase Project <i>Submitted by Town Planning Commission</i>	100% Federal	NEEDED		Work Plan OK's 03/25/2019
				Application awarded March 6, 2019	Agreement Signed 07-03-2019
				Procurement Rules Apply	Next: QAPP Approval by LCBP
				Contact: Kathy Jarvis Kjarvis@lcbp.org	Est. Cost \$50,000
VDH Quick Build	2019 VT Dept of Health - Quick Build Grants for towns with Better Connections <i>Submitted by Town Planning Commission</i>	100% State	None	Grant approved -3/07/2019	Grant Agreement Signed May 6, 2019
				Courthouse Pocket Park & Memorial ADA Access	
					Next: Construction by 09/30
				Contact: Suzanne.kelley@vermont.gov	Est. Cost \$15,000
Healthy Lamoille Mini-Grants	2019 RISE 3-4-50 funds for small project Improvement to Rail Trail parking area	100% State	None		
				Jessica Bickford administrator RISE	
					Next: Michel Renaud trees to LVRT
				Contact: jessica@healthylamoillevalley.org	Est. Cost \$500