

Planned and Completed Highway Work Tasks 04-29-2021

All planned WORK ITEMS subject to change.

2021 Work Plan



Must do in 2021

1. Clean, repair, paint winter equipment
2. Clean up winter sand in village/NHP
3. Assist with Green Up Day
4. Line stripe roads by June 30, 2021
5. Build winter sand pile at garage
6. Build emergency gravel pile at garage
7. Clean stormwater basins – w/NHP site **(48)**
8. Reshape all gravel roads, Re-grade as needed through Fall
9. Resurface Village Streets – Contracted
10. Rebuild Prospect St – Need final design meeting with neighbors - May 2021?
11. Roadside mowing on LVRT – State may take over maintenance after this year, not confirmed) **(16 = 1 crew two days)**
12. Brush removal rental – none until Fall 2022
13. Brush removal – spots by crew as needed
14. Hire gravel crusher for August 2021 With \$38k in FY22 budget **(240)**
15. Assist with Sink Hole project's contractor, if needed
16. Complete purchase of bulk order culverts by June 30, 2021 with \$29,000 remaining as of April 1, 2021
17. Add gravel shoulder to paved roads, approximately 3.5 miles / both sides = 7 miles checked and apply as needed **(320 = 4 crew two weeks)**

Completed 2020

1. Remove ledge Green River Dam Rd
2. Replace Center Road culvert x 20 by contractor
3. All roads maintained in good travel condition – no areas needing additional reconstruction work
4. Replaced cross culverts
5. Dam Rd dx2 with stone/resurface
6. Posted Center Rd Speed
7. Centerville de-berming
8. Turnaround Thompson Hill at Class 4
9. Turnaround Orchard Terrace at end
10. McKinstry Hill / Jones Rd Resurfaced

Plan to do 2021

1. Cooper Hill Rd – 6" gravel overly, full length from McKinstry to Eden/3wks **(480)**
2. Remove ledge Garfield Road at Morey Hill
3. Remove ledge Collins Pond - remove standing water on east side to pond, no culvert now in low point, 3x2wks **(240)**
4. Add shoulder to new pavement **(320)**
5. Remove ledge Centerville Road, west of Center Rd 3x2days **(48)**
6. Fracture ledge Diggins Road above 501 (GIA 2021) **(48)**
7. Cross-training on equipment
8. McKinstry Hill Road culvert at Fano (BR Grant – pending grant) 4x2wks **(320)**
9. Patch paving locations, if any
10. Reclaim gravel pit - maintain 3 ac exposed
11. LED lighting upgrade at town garage

Selectboard to set priority

1. Town Garage Repairs – New Bay 20-foot wide and 20-foot ceiling??
 - a. Architect sketch next?
2. Next Paving Locations - Summer 2022
 - a. Centerville Rd from Bourdeaux farm stand, north to Mead Rd
 - b. Others?
3. Excavator Purchase / 30,000 lb

In the works

1. 2021 Bridge Inventory & VT Culverts training with LCPC
2. Brook Rd culvert undermined just north of tree farm Prel-hydraulics done - prepare Hazard Mitigation Grant application
3. Centerville Rd culvert damage at Noyes Farm Prel-hydraulics done – prepare Hazard Mitigation Grant
4. East Main St 30% design Beaver Lake Concept Plan complete – need 30% design (Watershed Consulting working on this)
5. Garfield Rd at Green River - BRIC FEMA Grant for 30% design – LCPC is managing (5 – 10-year window to construction)
6. Whitcomb Island Bridge – BRIC FEMA Grant for 30% design – LCPC is managing (5 – 10-year window to construction)
7. NHP Rd Culvert (east of Thompson) – need 30% design, not FEMA-eligible.

Crew Hours in parenthesis , ex. if 3 crew on task for two 8-hr days then above report shows **(48)**. If too variable, or unable to estimate then no parenthesis.