

GRANT WATCH

Updates since last report are SHADED

Town of Hyde Park
DUNS 158851998

Updated through July 1, 2021 - Does not include Library/School grants

Funding Agency		State/Federal		CFDA#	Key Dates		Status
Grant ID	Project Title	Share			Notes:	Grant Next Steps & Costs	Grant Amount
Contract No.							Town Match
VTRANS EH05(37) & MM18(11)	2018 Erosion Control Improvements West Main and Johnson St Extension	80% State 20% Town		20.205	Working with Summit Engineering Total Non-Municipal Grant \$716,527.05 3rd Grant = \$435,825 September 14, 2017	Jan 14 2021 VTrans approved plans Army Corps Permit Issued 02/2019 Need 3 utility poles moved	Work On-Going
CA0476	\$69,000 available for road realignment via Village EH(05) Final Design and Implementation			Town Dept ADMIN	Grant Agreement SIGNED Jan 19, 2018 Contact: jon.lemieux@vermont.gov	Next: Securing Landowner Easements Est. Cost:\$906,191 (all phase since 2005)	\$ 435,825 \$ 108,956
LCBP	2019 Lake Champlain Basin Program Hyde Park Net Zero Showcase Project Submitted by Town Planning Commission	100% Federal		NonProfit	Application awarded March 6, 2019 Procurement Rules Apply Watershed Consulting - Church & Main GSI Site Plan	Work Plan OK's 03/25/2019 Agreement Signed 07-03-2019 Next: FINAL Rreport June 2021	GRANT CLOSEOUT \$ 50,000 \$ -
Healthy Lamoille Mini-Grants	2019 RISE 3-4-50 funds for small project Improvement to Rail Trail parking area Logs for picnic area	100% State		None	Jessica Bickford administrator RISE	Deferred to FY22 for VAC Art project Next: Michel Renaud trees to LVRT	Work On-Going \$ 500 \$ -
DHCA MP-2020-HP-42	2020 VT Municipal Planning Grant Consortium - Village Traffic Impacts With Eden and Waterville Department of Housing and Community	100% State Match by LCPC		None	Locally managed by LCPC Working with GVH Committee & NHP Residents Planning Study - Mitigating State Highway traffic on village centers	12-01-2019 to 9-30-2021 100% State Site Visit with ACCD Oct2020 Next: Sept.2021 Traffic Pattern PILOT	Work On-Going \$ 22,749 \$ 2,275
VT Arts Council (VAC)	2020 Animating Infrastructure Program West Main, Main and LVRT Trailhead	100% VAC		None	Approved -April 2020 Partnering with HPES, GMTCC, VT Studio Center and Hyde Park Arts (Peter Gallo)	Period to Perform ends 10/1/2021 Triangle Points - LVRT Design Only Next: Steering Comm./Public Outreach	Work On-Going \$ 5,000 \$ -
VT Arts Council	2020 Cultural Facilities Grant Electrical and heating at Gihon Valley Hall	100% VAC		None	Approved -Oct 2020 Gihon Valley Hall Committee	Electrical & Heat Upgrade Next: Contractor working	Work On-Going \$ 10,835 \$ 3,165
VT Community Foundation (CF)	2020 SPARK Connecting Community Grant Performance Space Stage Enhancement	100% CF		None	Awarded December 10, 2020 Gihon Valley Hall Committee	Working with Hyde Park Opera House lighting upgrade Next: Contractor working	Work On-Going \$ 3,000 \$ -
Preservation Trust of Vermont (PTV)	Paul Bruhn Preservation Grant Window replacements at Gihon Valley Hall	100% PTV		None	Awarded February 2021 Gihon Valley Hall Committee	Replace existing windows in conformance with historic standards Next: Grant Contract to be Signed	PENDING Grant Contract \$ 50,000 \$ -
VTRANS 2021 Grants-In-Aid	Clean Water Fund Grant Culvert replacements and stabilization Implementation Project	80% State 20% Town (Stormwater Reserve) (Town Force Account)		None	Letter of Interest Submitted 10/30/2020 Diggins Road Upper @ 501 - erosion control Work must be completed by 10/01/2021	LCPC to manage funds/oversee project Next: Bid - Summer 21 construction	AWARDED \$ 13,900 \$ 4,000
VTRANS 2022 Grants-In-Aid	Clean Water Fund Grant Culvert replacements and stabilization Implementation Project	80% State 20% Town (Stormwater Reserve) (Town Force Account)		None	Letter of Interest Submitted 10/30/2020 Diggins Road Upper @ pond to gate - erosion control Work must be completed by 6/30/2022	LCPC to manage funds/oversee project Next: Final Scope to be set with LCPC	PENDING Grant Contract \$ 14,800 \$ 4,000
VTRANS Class 2 Roadway	Annual Town Highway Program Overaly of 3.2 miles - Center Road Construction Project	80% State 20% Town (Town Force Account)		None	Awarded June 3, 2021 4" overlay (culverts competed in 2020) Work must be completed by 12/31/2022	Pike Industries Awarded Contract Next: Grant Agreement Signing	PENDING Grant Contract \$ 175,000 \$ 525,000
DHCA MP-2021-HP-PENDING	2021 VT Municipal Planning Grant Consortium - Public Lands Access With Cambridge Department of Housing and Community	100% State Match by LCPC		None	Locally managed by LCPC Cambridge is Fiscal Agent for MPG21 Planning Study - Public access to public lands traffic impacts on local roads	Project to be completed by June 0222 Visitor Counts on-going July 2021 Next: LCPC to Summarize Counts	Work On-Going \$ 27,270 \$ 2,730
FEMA	Flood Damage - Oct. 31-Nov 1 2019	75% Federal		NEED #	Alyson C. Managing - est. \$200,000	Due in Summer 2021	Reimburse Unassigned GF
ARPA	COVID Relief funding	100% Federal		NEED #	Alyson C. Managing - est. \$260,000	July 2021 and June 2022 Payments	Town Project List