

GRANT WATCH

Updates since last report are SHADED

Town of Hyde Park
Town's IEU = XUFHAL7GHQ73

Updated through March 4, 2022 - Does not include Library/School grants

Funding Agency		Key Dates		Status
Grant ID	State/Federal Share	CFDA#	Grant Amount	
Contract No.	Project Title	Notes:	Grant Next Steps & Costs	Town Match
VTRANS	80% State	20.205	Working with Summit Engineering	Jan 14 2021 VTrans approved plans
EH05(37) & MM18(11)	2018 Erosion Control Improvements	20% Town	Total Non-Municipal Grant \$716,527.05	Army Corps Permit Issued 02/2019
CA0476	West Main and Johnson St Extension	Town Dept	3rd Grant = \$435,825 September 14, 2017	Need 3 utility poles moved
	\$69,000 available for road realignment via Village EH(05)	ADMIN	Grant Agreement SIGNED Jan 19, 2018	Next: Securing Landowner Easements
	Final Design and Implementation		Contact: jon.lemieux@vermont.gov	Est. Cost:\$906,191 (all phase since 2005)
Healthy Lamoille	100% State	None	Jessica Bickford administrator RISE	Deferred to FY22 for VAC Art project
Mini-Grants	2019 RISE 3-4-50 funds for small project	Town Dept	Improvement to Rail Trail parking area	Next: Michel Renaud trees to LVRT
	Logs for picnic area	ADMIN	Contact: jessica@healthylamoillevalley.org	Est. Cost \$500
DHCA	100% State	None	Locally managed by LCPC	12-01-2019 to 9-30-2021
MP-2020-HP-42	2020 VT Municipal Planning Grant	Match by LCPC	Working with GVH Committee & NHP Residents	100% State
	Consortium - Village Traffic Impacts	Town Dept	With Eden and Waterville	Site Visit with ACCD Oct2020
	Department of Housing and Community	ADMIN	State Highway traffic on village centers	Next: Final Report Pending
			Contact: seth@lcpv.org	Est Cost \$25,024
VT Arts Council (VAC)	100% VAC	None	Approved -April 2020	Period to Perform ends 10/1/2021
	2020 Animating Infrastructure Program	Town Dept	Partnering with HPES, GMTCC, VT Studio Center	Triangle Points - LVRT Design Only
	West Main, Main and LVRT Trailhead	ADMIN	and Hyde Park Arts (Peter Gallo)	Next: Closed
			Contact: Michelle B. mbailey@vermontartscouncil.org	Est. Cost \$5,000
VT Arts Council	100% VAC	None	Approved -Oct 2020	Electrical & Heat Upgrade
	2020 Cultural Facilities Grant	Town Dept	Gihon Valley Hall Committee	Next: Work Completed Jan 2022
	Electrical and heating at Gihon Valley Hall	ADMIN	Contact: Michelle B. mbailey@vermontartscouncil.org	Est. Cost 14000
VT Community Foundation (CF)	100% CF	None	Awarded December 10, 2020	Working with Hyde Park Opera House
	2020 SPARK Connecting Community Grant	Town Dept	Gihon Valley Hall Committee	lighting upgrade
	Performance Space Stage Enhancement	GVH	Grant funds to be expended within 12 months	Next: Contractor working
			Contact: Jennifer Barrett, Grants Specialist	Est. Cost 3000
Preservation Trust of Vermont (PTV)	100% PTV	None	Awarded February 2021	Replace existing windows
	Paul Bruhn Preservation Grant	Town Dept	Gihon Valley Hall Committee	in conformance with historic standards
	Window replacements at Gihon Valley Hall	GVH	Grant funds to be expended within 12 months	Next: Grant Contract to be Signed
			Contact: Jennifer Barrett, Grants Specialist	Est. Cost 50,000
VTRANS	80% State	None	Letter of Interest Submitted 10/30/2020	LCPC to manage funds/oversee project
2021 Grants-In-Aid	Clean Water Fund Grant	20% Town	Diggins Road Upper @ 501 - erosion control	Work must be completed by 10/01/2021
	Culvert replacements and stabilization	Town Dept	Implementation Project	Next: Work Completed
		HWY	Contact: rob@lcpv.org	Est. Project Cost: \$17,900
VTRANS	80% State	None	Letter of Interest Submitted 10/30/2020	Spring 2022 Work
2022 Grants-In-Aid	Clean Water Fund Grant	20% Town	Changed from DigginsC4 to Cooper Hill near town line	Three 100-meter Segments
	Culvert replacements and stabilization	Town Dept	Work must be completed by 6/30/2022	Next: highway to complete work
	Implementation Project	HWY	Contact: rob@lcpv.org	Est. Project Cost: \$18,800
FEMA	100% Federal	NEED #	July 1, 2021 - Town Approved to apply in Fall 2021	LCPC and Engineer to study
BRIC Program2020	Building Resilient Infrastructure and Communities	0% Town	Whicomb Island Bridge & Green River Crossing	both locations - recommend next steps
	Two Locations	ADMIN	scoping Project	Next: Waiting for State Ok to proceed
			Contact: seth@lcpv.org	Est. Project Cost: \$90,000
VTRANS	75% Federal	None	Awarded June 3, 2021	Paving Complete 11/15/2021
Class 2 Roadway	Annual Town Highway Program	25% Town	4" overlay (culverts completed in 2020)	Pike Industries Awarded Contract
	Overally of 3.2 miles - Center Road	Town Dept	Work must be completed by 12/31/2022	Next: Request reimbursement
	Construction Project	HWY	Contact: tricia.scribner@vermont.gov	Est. Project Cost: \$740,000
DHCA	100% State	None	Locally managed by LCPC	Project to be completed
MP-2021-HP	2021 VT Municipal Planning Grant	Match by LCPC	Cambridge is Fiscal Agent for MPG21	by June 0222
	Consortium - Public Lands Access	Town Dept	With Cambridge	Visitor Counts on-going July 2021
	Department of Housing and Community	ADMIN	Planning Study - Public access to public lands	Next: LCPC to Report Winter 2022
			Contact: seth@lcpv.org	Est Cost \$30,000
DHCA	90% State	None	Study 2020 bylaw for housing constraints	Project to be completed
BMG	2022 VT Municipal Planning Grant	10% Town Match		by June 0223
	Bylaw Modernization	Town Dept		Next: Advertise for consultant
		ADMIN	Contact: ACCD	Est. Cost \$8,800
VT Arts Council	100% VAC	None	Approved -February 2022	Install Dan Gottsegen Design
	2022 Animating Infrastructure Grant	Town Dept	Lamoille Rail Trail Parking - Depot St Ext	Next: Fundraising \$60,000
		ADMIN	Contact: Michelle B. mbailey@vermontartscouncil.org	Est. Cost. \$60,000
FEMA	Flood Damage - Oct. 31-Nov 1 2019	75% Federal	NEED #	Ron Managing - est. \$200,000
ARPA - COUNTY	COVID Relief funding	100% Federal	NEED #	Alyson C. is managing - Awarded to HP = \$482,099.38
ARPA - MUNICIPAL	COVID Relief funding	100% Federal	NEED #	Alyson C. is managing - Awarded to HP = \$250,835.00