

**GRANT WATCH**  
Updates since last report are SHADED  
Updated through September 16, 2021 - Does not include Library/School grants

Funding Agency		State/Federal		CFDA#	Key Dates		Status
Grant ID	Project Title	Share			Notes:	Grant Next Steps & Costs	Grant Amount
Contract No.							Town Match
VTRANS		80% State		20.205	Working with Summit Engineering	Jan 14 2021 VTrans approved plans	Work
EH05(37) & MM18(11)	<b>2018 Erosion Control Improvements</b>	20% Town			Total Non-Municipal Grant \$716,527.05	Army Corps Permit Issued 02/2019	On-Going
	West Main and Johnson St Extension				3rd Grant = \$435,825 September 14, 2017	Need 3 utility poles moved	
CA0476	\$69,000 available for road realignment via Village EH(05)			Town Dept	Grant Agreement SIGNED Jan 19, 2018	<b>Next: Securing Landowner Easements</b>	\$ 435,825
	Final Design and Implementation			ADMIN	Contact: jon.lemieux@vermont.gov	Est. Cost: \$906,191 (all phase since 2005)	\$ 108,956
LCBP	<b>2019 Lake Champlain Basin Program</b>	100% Federal		NonProfit	Application awarded March 6, 2019	Work Plan OK's 03/25/2019	GRANT
	Hyde Park Net Zero Showcase Project			Town Dept	Procurement Rules Apply	Agreement Signed 07-03-2019	CLOSE OUT NEEDED
	Submitted by Town Planning Commission			ADMIN	Watershed Consulting - Church & Main GSI Site Plan	<b>Next: COMPLETED</b>	\$ 50,000
					Contact: Lauren Jennis - ljness@lcbp.org	Est. Cost \$50,000	\$ -
Healthy Lamoille		100% State		None	Jessica Bickford administrator RISE	Deferred to FY22 for VAC Art project	Work
Mini-Grants	<b>2019 RISE 3-4-50 funds for small project</b>			Town Dept		<b>Next: Michel Renaud trees to LVRT</b>	On-Going
	Improvement to Rail Trail parking area			ADMIN	Contact: jessica@healthylamoillevalley.org	Est. Cost \$500	\$ 500
	Logs for picnic area						\$ -
DHCA	2020 VT Municipal Planning Grant	100% State		None	Locally managed by LCPC	12-01-2019 to 9-30-2021	Work
MP-2020-HP-42	<b>Consortium - Village Traffic Impacts</b>	Match by LCPC			Working with GVH Committee & NHP Residents	100% State	On-Going
	With Eden and Waterville			Town Dept	Planning Study - Mitigating	Site Visit with ACCD Oct2020	
	Department of Housing and Community			ADMIN	State Highway traffic on village centers	<b>Next: Sept 26th Crosswalk PILOT</b>	\$ 22,749
					Contact: seth@lcpvct.org	Est Cost \$25,024	\$ 2,275
VT Arts Council (VAC)		100% VAC		None	Approved -April 2020	Period to Perform ends 10/1/2021	Work
	<b>2020 Animating Infrastructure Program</b>			Town Dept	Partnering with HPES, GMTCC, VT Studio Center	Triangle Points - LVRT Design Only	On-Going
	West Main, Main and LVRT Trailhead			ADMIN	and Hyde Park Arts (Peter Gallo)	<b>Next: 9/21 Artist's Presentation</b>	\$ 5,000
					Contact: Michelle B. mbailey@vermontartscouncil.org	Est. Cost \$5,000	\$ -
VT Arts Council		100% VAC		None	Approved -Oct 2020	Electrical & Heat Upgrade	Work
	<b>2020 Cultural Facilities Grant</b>			Town Dept	Gihon Valley Hall Committee	<b>Next: Contractor working</b>	On-Going
	Electrical and heating at Gihon Valley Hall			ADMIN	Contact: Michelle B. mbailey@vermontartscouncil.org	Est. Cost 14000	\$ 10,835
							\$ 3,165
VT Community Foundation (CF)		100% CF		None	Awarded December 10, 2020	Working with Hyde Park Opera House	Work
	<b>2020 SPARK Connecting Community Grant</b>			Town Dept	Gihon Valley Hall Committee	lighting upgrade	On-Going
	Performance Space Stage Enhancement			GVH	Grant funds to be expended within 12 months	<b>Next: Contractor working</b>	\$ 3,000
					Contact: Jennifer Barrett, Grants Specialist	Est. Cost 3000	\$ -
Preservation Trust of Vermont (PTV)		100% PTV		None	Awarded February 2021	Replace existing windows	PENDING
	<b>Paul Bruhn Preservation Grant</b>			Town Dept	Gihon Valley Hall Committee	in conformance with historic standards	Grant Contract
	Window replacements at Gihon Valley Hall			GVH	Grant funds to be expended within 12 months	<b>Next: Grant Contract to be Signed</b>	\$ 50,000
					Contact: Jennifer Barrett, Grants Specialist	Est. Cost 50,000	\$ -
VTRANS		80% State		None	Letter of Interest Submitted 10/30/2020	LCPC to manage funds/oversee project	GRANT
2021 Grants-In-Aid	<b>Clean Water Fund Grant</b>	20% Town		Town Dept	Diggins Road Upper @ 501 - erosion control	<b>Next: Work completed Sept 16</b>	CLOSE OUT NEEDED
	Culvert replacements and stabilization			HWY	Work must be completed by 10/01/2021	Est. Project Cost: \$17,900	\$ 13,900
	Implementation Project	(Stormwater Reserve)			Contact: rob@lcpvct.org		\$ 4,000
		(Town Force Account)					
VTRANS		80% State		None	Letter of Interest Submitted 10/30/2020	Diggins take out as candidate LCPC	PENDING
2022 Grants-In-Aid	<b>Clean Water Fund Grant</b>	20% Town		Town Dept	Diggins Road Upper @ pond to gate - erosion control	LCPC to manage funds/oversee project	Grant Contract
	Culvert replacements and stabilization			HWY	Work must be completed by 6/30/2022	<b>Next: NEED new location</b>	\$ 14,800
	Implementation Project	(Stormwater Reserve)			Contact: rob@lcpvct.org	Est. Project Cost: \$18,800	\$ 4,000
		(Town Force Account)					
FEMA		100% Federal		NEED #	July 1, 2021 - Town Approved to apply in Fall 2021	Study options for structures	PENDING
BRIC Program2020	<b>Building Resilient Infrastructure and Communities</b>	0% Town		ADMIN	Whitcomb Island Bridge & Green River Crossing	at both locations - recommend next steps	Final Application
	Two Locations				stephanie.a.smith@vermont.gov	<b>Next: Approval to submit formal</b>	\$ 67,500
	Scoping Project	(Stormwater Reserve)			Contact: seth@lcpvct.org	Est. Project Cost: \$90,000	\$ 22,500
VTRANS		75% Federal		None	Awarded June 3, 2021	Pike Industries Awarded Contract	PENDING
Class 2 Roadway	<b>Annual Town Highway Program</b>	25% Town		Town Dept	4" overlay (culverts competed in 2020)	<b>Next: Paving anticipated start 9/24 or so</b>	Grant Contract
	Overly of 3.2 miles - Center Road			HWY	Work must be completed by 12/31/2022	Est. Project Cost: \$700,000	\$ 175,000
	Construction Project	(Town Force Account)			Contact: tricia.scribner@vermont.gov		\$ 525,000
DHCA	2021 VT Municipal Planning Grant	100% State		None	Locally managed by LCPC	Project to be completed	Work
MP-2021-HP	<b>Consortium - Public Lands Access</b>	Match by LCPC		ADMIN	Cambridge is Fiscal Agent for MPG21	by June 0222	On-Going
	With Cambridge			Town Dept	Planning Study - Public access to public lands	Visitor Counts on-going July 2021	
	Department of Housing and Community			ADMIN	traffic impacts on local roads	<b>Next: LCPC to Report Fall 2021</b>	\$ 27,270
					Contact: seth@lcpvct.org	Est Cost \$30,000	\$ 2,730
DHCA	2022 VT Municipal Planning Grant	80% State		None	Design and prepare bid package for	Project to be completed	Pending
MP-2022-HP-PENDING	<b>Individual - NHP Signage Design</b>	20% Match by Town		Town Dept	welcome signs to NHP	by June 2023	Application due Nov 1
	An innovative placemaking/community arts project			ADMIN	Contact: seth@lcpvct.org	<b>Next: PC &amp; SB Resolutions</b>	\$ 10,800
	Department of Housing and Community					Est Cost \$12,000	\$ 1,200
FEMA	Flood Damage - Oct. 31-Nov 1 2019	75% Federal		NEED #	Alyson C. Managing - est. \$200,000	Due in Summer 2021	
ARPA - COUNTY	COVID Relief funding	100% Federal		NEED #	Alyson C. is managing - Awarded to HP = \$482,099.38	50% of payment received Sept 21	Town Project List
ARPA - MUNICIPAL	COVID Relief funding	100% Federal		NEED #	Alyson C. is managing - Awarded to HP = \$250,835.00	50% of payment received Aug 21	Town Project List